

### Timeline for the EPQ at JCSC: Fast track

All students must ensure they complete their production log on a regular basis because it is an integral part of the EPQ assessment. Your final EPQ submission must include the production log, the project and the presentation.

Month	Activity	Links to assessment
September	Suggest an initial title. Research your project theme and resources. Attend compulsory drop down days for skills input. Meet with your supervisor on a regular basis.	Manage Use Resources Develop and Realise Review
October	Research your project theme, resources and title. Attend compulsory drop down days for skills input. Meet with your supervisor on a regular basis.	
HALF TERM		
November	Plan and agree your project title, structure and content with your supervisor. Gain project approval. Meet with your supervisor for advice and guidance in line with EPQ requirements.	Manage Use Resources Develop and Realise Review
December	Undertake a planning review. Write up the first draft of your project.	
CHRISTMAS		
January	Undertake a mid-point review and confirm your final title. Meet with your supervisor on a regular basis for advice and guidance in line with EPQ requirements. Complete an ethics form, risk assessment and health and safety audit.	Manage Use Resources Develop and Realise Review
February	Submit your EPQ project: production log and essay.	
HALF TERM		
March	Prepare for and complete your presentation. Meet with your supervisor on a regular basis for advice and guidance in line with EPQ requirements. Complete your production log.	Manage Use Resources Develop and Realise Review
EASTER		
April	Internal verification. Receive provisional grade in line with JCQ regulations.	Manage Use Resources
15 May	Exams officer submits your EPQ to the exam board for marking.	Develop and Realise Review

### Timeline for the EPQ at JCSC: Regular route

All students must ensure they complete their production log on a regular basis because it is an integral part of the EPQ assessment. The production log, the project and the presentation must be submitted as your EPQ.

Month	Activity	Links to assessment
September	Suggest an initial title. Research your project theme and resources. Attend compulsory drop down days for skills input. Meet with your supervisor on a regular basis.	Manage Use Resources Develop and Realise Review
October	Research your project theme, resources and title. Attend compulsory drop down days for skills input. Meet with your supervisor on a regular basis.	
HALF TERM		
November	Plan and agree your project title, structure and content with your supervisor. Gain project approval. Meet with your supervisor for advice and guidance in line with EPQ requirements.	Manage Use Resources Develop and Realise Review
December	Plan and agree your project title, structure and content with your supervisor. Meet with your supervisor for advice and guidance in line with EPQ requirements.	
CHRISTMAS		
January	Undertake a planning review. Meet with your supervisor for advice and guidance in line with EPQ requirements.	Manage Use Resources Develop and Realise Review
February	Write up the first draft of your project. Meet with your supervisor for advice and guidance in line with EPQ requirements.	
HALF TERM		
March	Undertake a mid-point review and confirm your final title. Meet with your supervisor for advice and guidance in line with EPQ requirements. Complete an ethics form, risk assessment and health and safety audit.	Manage Use Resources Develop and Realise Review
EASTER		
April	Review and edit the first draft of your project. Meet with your supervisor on a regular basis for advice and guidance in line with EPQ requirements.	Manage Use Resources Develop and Realise Review

May	Review and edit the first draft of your project. Meet with your supervisor on a regular basis for advice and guidance in line with EPQ requirements.	
HALF TERM		
June	Use the summer term to finalise your project.	Manage Use Resources
July	Use the summer term and the summer holidays to finalise your project.	Develop and Realise Review
SUMMER HOLIDAYS		
September	Submit your EPQ project: production log and essay.  Prepare for and complete your presentation. Meet with your supervisor on a regular basis for advice and guidance in line with EPQ requirements. Complete your production log.	Manage Use Resources Develop and Realise Review
October	Internal verification. Receive provisional grade in line with JCQ regulations.	
5 November	Exams officer submits your EPQ to the exam board for marking.	